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Subject: STATUS UPDATE ON STATE ROUTE 99 (SR 99) PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is providing the status of State Route 99 
(SR 99) projects remaining to be delivered by the implementing agencies and to be allocated by the 
California Transportation Commission (Commission).  The Department has performed a project-by-
project review to assess projects and identify critical items that remain to deliver each project and the 
level of risk associated with the remaining projects.   
 
As of December 2011, there are 14 SR 99 projects totaling approximately $630 million of bond 
funds yet to be allocated by the Commission.  Of the 14 projects yet to be allocated, two are 
considered to have a medium risk for delivery.  The list of projects is sorted by the date of the 
Commission meeting at which funds are expected to be requested, with the risk noted on the 
attached spreadsheet.  A risk assessment summary for each project is also included.  
 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 passed by 
the voters in November 2006 included $1.0 billion for the State Route 99 Corridor.  The 
Commission adopted guidance stating the SR 99 projects shall be awarded not later than  
December 31, 2012.  The attached is a status update for remaining $630 million yet to be allocated 
projects out of the total of $1.0 billion worth of SR 99 projects. 
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Key   
Risk 

Delivery 
Agency Co Rte Project Title 

CTC 
Meeting  

Allocation 

Con Cap 
 Bond $ 
(1,000's) 

Con 
Cap  

Total$ 
(1,000's)

1  Low SJCOG SJ 99 Manteca Phase 1 Dec-11 45,000 45,000
2  Low Caltrans MER 99 Arboleda Road Freeway Dec-11 127,000 127,000

3  Low Caltrans The 99 Los Molinos Stage 2 Jan-12 2,566 2,646

4  Low SJCOG SJ 99 Manteca Phase 2 Jan-12 59,290 59,290
5  Low Sac Cty SAC 99 SR 99/Elverta Rd. 

Interchange 
Jan-12 23,110 28,400

6  Low Caltrans MER 99 Fwy Upgrade & Plainsburg  
I/C 

Feb-12 94,700 94,700

7  Low Caltrans SUT 99 SR 99/Riego Road 
Interchange 

Mar-12 17,610 22,000

8  Low Caltrans FRE 99 Island Park 6-Lane Mar-12 54,000 54,000
9  Medium Caltrans SJ 99 SR 99 (South Stockton) 

Widening 
Apr-12 101,100 154,000

10  Low Caltrans TUL 99 Tulare to Goshen 6-Lane  June-12 40,000 40,000

11  Low Caltrans MAD 99 Ave 12 Interchange   Jun-12 43,600 50,000
12  Low Caltrans TUL 99 Goshen to Kingsburg 

Landscape 
Jun-12 5,000 5,000

13  Low Caltrans SUT 99 State Route 99/113 
Interchange 

Jul-12 15,250 15,250

14  Medium SJCOG SJ 99 Manteca Phase 3 Jul-12 6,010 85,471

 
Key 
Low  - Projects within this category contain no known issues that will affect delivery. 
 
Medium  - Projects within this category have identified delivery challenges that could still affect on-time 
delivery.  Projects within this group are being actively managed to stay on approved schedules. 
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SR99 Program Assessment 
 
The Department has performed a project by project review to assess projects and identify critical items that 
remain to deliver each project and the level of risk associated with the remaining projects.  The items have 
been listed here for Commission information and identified as either as right of way, environmental 
permitting, or design related risk.  “Risk” is a judgment call at a point in time based on known issues.  These 
issues have the ability to be resolved quickly or to turn into lengthy negotiations, and project risks change 
over time. 
 
Projects are given a number that corresponds to a project listing in order of delivery dates and anticipated 
votes.  Dollars are in $1,000’s. 
 
SAN JOAQUIN COUNCIL OF GOVERNMENTS  
 
#1   Manteca Phase 1 Con Bond $ $45,000 Total Con $ $45,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  4/1/11           RWC 
#2 

Complete  Apv End Design Date  5/6/11 Complete  None  

Overall Risk:   Low  Critical Items:  Project is ready to be allocated at the December 2011 meeting. 
 
CALTRANS DISTRICT 10  
 
#2   Arboleda Fwy Con Bond $ $127,000 Total Con $$127,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  1/1/10           
RWC#2 

Complete  Apv End Design Date  1/1/10 Complete  None  

Overall Risk:   Low  Critical Items:  The project is ready to be voted at the December 2011 meeting.   
 
CALTRANS DISTRICT 2 
 
#3    Los Molinos Phase 2 Con Bond $ $2,566 Total Con $ $2,646  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  10/1/11        
RWC#2 

Completed  Apv End Design Date  11/1/11 Completed  None  

Overall Risk:   Low  Critical Items:  STIP portion of work is programmed in FY 12-13.  To allocate in January 2012 requires 
approval to advance programmed STIP funds, otherwise plans would need to be revised to pull out STIP funded 
 
SAN JOAQUIN COUNCIL OF GOVERNMENTS  
 
#4   Manteca Phase 2 Con Bond $ $59,290 Total Con $ $59,290  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  9/1/11        RWC# 
3W 

12/30/11  Apv End Design Date  9/1/11 12/30/11  None  

2 agricultural parcels C #3W       
2 service contracts, 2 utility agreements   C&M Agreement     
Overall Risk:   Low  Critical Items:  Project right of way needs are nearly complete.  It is anticipated that the project will be 
ready for allocation at the January 2012 meeting.   
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SACRAMENTO COUNTY 
 
#5 Elverta Rd  IC Con Bond $ $23,110 Total Con $ $28,400  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  12/1/10          
RWC#2 

1/5 /12  Apv End Design Date  12/1/10 1/13/12  None  

1 residential parcel        
3 utilities to be relocated        
Overall Risk:   Low  Critical Items:  It anticipated that the project will be ready for allocation in January 2012.  The project was 
delayed due to need to condemn for right of way and utility work, which is nearing completion. 
 
CALTRANS DISTRICT 10  
 
#6   Plainsburg IC & Fwy Con Bond $ $94,700 Total Con $ $94,700  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  9/1/10           
RWC#2 

Complete  Apv End Design Date  9/1/10 Complete  None  

Overall Risk:   Low  Critical Items:  The project is ready to be allocated.  It is proposed to allocate this project approximately 
two months after Arboleda (#2) in a strategic effort to allow the bid results to potentially be competitive for this adjacent project.   
 
CALTRANS DISTRICT 3 
 
#7   Riego Rd IC Con Bond $ $17,610 Total Con $ $22,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  9/1/11             
RWC#2 

12/1/11  Apv End Design Date  4/1/11 3/1/12  ACOE 3/1/12 

      RWQCB  
Overall Risk:   Low  Critical Items:  Delivery is pending issuing of two permits.  The permit conditions for the ACOE permit 
are in dispute.  The issue has been elevated and is being worked out. 
 
CALTRANS DISTRICT 6  
 
#8   Island Park 6-Lane Con Bond $ $54,000 Total Con $ $54,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  5/1/12        
RWC#3W 

3/1/12  Apv End Design Date  3/1/12 3/1/12  F&G, ACOE RWQCB 

2 residential, 5 commercial parcels      Flood 
Protection 

  

4 uncontested RON’s anticipated.      State Lands  
UPRR agreement        
Overall Risk:   Low  Critical Items:   No issues are anticipated with remaining project requirements needed for delivery. 
 
CALTRANS DISTRICT 10  
 
#9   South Stockton Widening Con Bond $ $101,100 Total Con $$154,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  1/1/12         
RWC#3W 

3/1/12  Apv End Design Date  2/1/12 3/30/12  ACOE 2/15/12 

3 residential, 13 commercial parcels   C&M Agreement   F&G 2/15/12 
2 public use, 1 railroad parcel      RWQCB 2/15/12 
4 uncontested RON’s anticipated   12 utility agreements 4/1/12  CVFP 3/1/12 
Overall Risk:    Medium    Critical Items:  Securing necessary right of way.  It is proposed to update the funding plan and 
transfer capital savings to support costs. 
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CALTRANS DISTRICT 6  
 
#10   Tulare to Goshen 6 Lane Con Bond $ $40,000 Total Con $ $40,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  4/20/12          
RWC#2 

4/20/12  Apv End Design Date  5/3/12 5/3/12  F&G, RWQCB 5/ /12 

1 utility agreement   Design Exception 1/  /12  BO amendment 2/ /12 
RR C&M Agmt   Longitudinal utility exception approval.     
Overall Risk:   Low   Critical Items:  The project plans need to be finalized and made ready for construction.   
 
#11   Ave 12 IC Con Bond $ $43,600 Total Con $ $50,000  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  7/1/12         
RWC#3W 

6/  /12  Apv End Design Date  5/1/12 5/1/12  F&G, ACOE  

7 residential, 10 commercial parcels   C&M agreement   RWQCB  
Anticipate 2 contested RON’s.   Freeway Agreement     
8 utility agreements.        
Overall Risk:   Low  Critical Items:  Secure necessary right of way.  Additional funds are needed for RW Capital and RW 
Support, which is proposed to be funded with future STIP shares (per risk assessment sheet). 
 
#12   Goshen to Kinsburg Landscape Con Bond $ $5,000 Total Con $ $5,000   

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  8/1/13            
RWC#2 

6/7/12  Apv End Design Date  9/16/13 6/7/12  None  

Overall Risk:   Low    Critical Items:  The project was originally planned for delivery in 2013 based on the program amendment 
to split landscape work from the original project adopted into the SR99 program.  In order to meet the programs guidelines for 
construction to start by December, 2012, the schedule is proposed to be accelerated. 
 
CALTRANS DISTRICT 3 
 
#13   SR 99/113 IC Con Bond $ $15,205 Total Con $ $15,205  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  6/1/12         
RWC#3W 

6/11/12  Apv End Design Date  6/1/12 6/18/12  None  

1 residential, 3 agricultural parcels        
2 TEC’s, 5 PTE’s        
Anticipate 1 uncontested RON        
Overall Risk:   Low  Critical Items:  The project is on track in accordance with the baseline schedule as adopted into the 
program.  The schedule allows for the full design details to be completed, constructability reviews, and contract plans to be 
prepared to get the project ready for construction. 
 
SAN JOAQUIN COUNCIL OF GOVERNMENTS  
 
#14   Manteca Phase 3 Con Bond $ $6,010 Total Con $ $85,471  

RW Risks Target  Design Risks Target  Permit Risks Target 
Apv End RW Date  3/1/12        RWC# 
3W 

3/1/12  Apv End Design Date  7/2/12 7/2/12  None  

2 residential, 1 mixed use parcels        
6 agricultural, 4 commercial parcels        
6 utility agreements        
Overall Risk:    Medium    Critical Items:  Project is on track as approved in program amendment.  There is a moderate amount 
of risk due to the number of right of way challenges and a June 2012 delivery date.  Risk assessment includes a note that an effort 
will be made to expedite the delivery date.   
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